

REDCap Update

- Purchased and installed in February/March
- User accounts created for staff
- Staff training started
- Form on website in progress (Tally Sheet 2.0)
- Working with Special Projects with customized data requests

REDCap Next Steps

- Test form of Tally 2.0 among staff and make revisions (early July)
- Plan to launch with one site early summer (mid-July)
- Make revisions and relaunch in with limited release (August Data)
- Full Release for September data